
ID WBS Task Name Contact Resource
Initials

222 3.5.1.4.2.1 Admins procure HW parts(?) for test instance of durable location node GG FEF

223 3.5.1.4.2.2 Admins configure test instance of durable location node (by Fri Nov 9) GG FEF

343 4.3.3.1 CAB web monitoring changes requested by MD,JS MD FEF

178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS

184 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS

339 4.3.2.5 Open Science Enclave baseline security plan - implications on SamGrid, CAB MDMD,GG,FEF
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

No No 0.5 days Wed 11/21/07 Wed 11/21/07

No No 0.5 days Wed 11/21/07 Wed 11/21/07

No No 5 days Mon 1/7/08 Fri 1/11/08

No No 3 days Fri 11/16/07 Mon 11/26/07

No No 2 days Mon 12/3/07 Tue 12/4/07

No No 20 days Tue 10/30/07 Wed 11/28/07

FEF Admins 
FEF Admin

FEF,SS

G,FEF

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07
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ins procure HW parts(?) for test instance of durable location node

mins configure test instance of durable location node (by Fri Nov 9)

Admins and REX ops configure production fwd node
FEF,SS Admins and REX ops configure production fwd node

Open Science Enclave baseline security plan - implications on SamGrid, CAB

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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FEF CAB web monitoring changes requested by MD,JS

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08
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